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COMPETITIVE FIXED-PRICE BID SOLICITATION 
 

GROUNDWATER AND SOIL ATTAINMENT DEMONSTRATION, 
REMEDIAL ACTION COMPLETION REPORT, AND SITE CLOSURE 

ACTIVITIES 
 

HASSLER’S AMOCO 
3200 CONRAD WEISER PARKWAY 

WOMELSDORF BOROUGH, BERKS COUNTY, WOMELSDORF, PENNSYLVANIA 19567 
 

PADEP FACILITY ID #06-11882 
PAUSTIF CLAIM #1998-435(M) 

 
July 25, 2011 

 
This Request for Bid (RFB) Solicitation has been issued by the Pennsylvania Underground Storage Tank 
Indemnification Fund (PAUSTIF or “Fund”) on behalf of the Claimant, Mr. Richard Hassler of Hassler’s 
Amoco, who hereafter is referred to as “Client” or “Solicitor”.  In general, this RFB references a scope of 
work (SOW) for performing groundwater and soil attainment, preparing a Remedial Action Completion 
Report (RACR), and site closure activities at the Hassler’s Amoco facility.  The subject “Site” is occupied 
by an active gasoline retail sales and convenience store facility known as Hassler’s Amoco, located at 
3200 Conrad Weiser Parkway, Womelsdorf Borough, Berks County, Womelsdorf, PA. 
 
The Solicitor has elected to pursue site environmental closure under Pennsylvania’s storage tank 
regulations based on demonstrating attainment of the Pennsylvania Department of Environmental 
Protection (PADEP) Act 2 used aquifer Statewide Health Standard (SHS) Medium-Specific 
Concentrations (MSCs) for soil and groundwater in a residential setting.  Implementation of the RFB SOW 
is expected to yield data sufficient to identify a rational and cost effective remedial solution that will 
achieve site closure and a relief of liability under PADEP Act 2 regulations.  The SOW (Tasks 1 through 
5) described below will be subject to a Fixed-Price Agreement (see Attachment 2) to be executed by 
Solicitor and the selected consultant. 
 
The Solicitor requests a written approach, schedule, and firm fixed-price bid to complete these tasks, 
which are to be completed in accordance with all applicable PADEP rules and regulations.  Although not 
a party to this Agreement, the Fund will reimburse 100 percent of the reasonable, necessary, and 
appropriate costs referenced in the Milestone Payment Schedule specified in Section 4 below and as 
incorporated into the signed Fixed-Price Agreement. 
 

Task 1. Soil Attainment; 
Task 2. Soil Vapor Study;  
Task 3. Groundwater Attainment; 
Task 4. Prepare a Draft and Final RACR; and 
Task 5. Site Closure / Restoration Activities. 

 
Please note that a bidder’s response to this RFB Solicitation Package means it has accepted all the 
contractual terms and SOW requirements (for example, but not limited to, any report submittal 
deadlines) unless explicitly stated to the contrary in the bid response.  However, bidders are still 
expected to describe their approach to completing the SOW in full and in detail. 
 
Should your company elect to respond to this RFB Solicitation, one copy of the signed bid package 
must be provided directly to the Funds’ third-party administrator, ICF International (ICFI), at the 
address and to the attention of the person identified in Section 1 below.  In addition to this one hard copy 
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submittal, one electronic (PDF) copy of the complete bid response (a single PDF file) must be 
submitted to ICFI on a compact disk (CD) to be included with the hard copy bid response.  The outside 
of the shipping package containing the bid response must be clearly marked and labeled with “Bid – 
Claim #1998-435(M).” 
 
Please note that the bid response (hard copy and digital version) is to be sent only to ICFI who will 
be responsible for opening the bids and providing copies to the Technical Contact and the Solicitor.  No 
bid responses will be opened for review until the due date and time elapses.  Submitted bid responses 
are subject to Pennsylvania’s Right-To-Know law. 
 
The signed bid package (hard copy and electronic copy) sent to ICFI must arrive no later than close of 
business (5 p.m.) on August 26, 2011.  Please note that if your bid response is not received by ICFI by 
this due date and time, it will not be considered, i.e., only those bid responses received by the specified 
due date and time from those bidders who also attended the mandatory pre-bid site visit (see Section 6) 
will be considered. 
 
Each bid response will be considered individually and consistent with the evaluation process described 
in the PAUSTIF Competitive Bidding Fact Sheet, which can be downloaded from the PAUSTIF web site 
(see www.ins.state.pa.us).  Key considerations for the bid evaluation shall include, but are not necessarily 
limited to the following: 
 

• Conducting a thorough review of the historical site documentation. 

• Demonstrating a well-supported understanding of site hydrogeologic conditions that shall include 
the bidder’s assessment of the dissolved-phase contaminant plume. 

• Addressing the requirement to identify all current and potential future migration / exposure 
pathways, including the vapor intrusion pathway associated with the release. 

• Addressing the requirement to attempt to demonstrate attainment of the SHS of potential residual 
contaminant mass in soil in historical source areas of the site that have been identified during the 
investigation work. 

• Addressing all requirements of Tasks 1 through 5, including the requirement to prepare a RACR. 

• Designing a project approach and schedule that periodically takes stock of whether the remedial 
goal of demonstrating attainment with the residential used aquifer SHS-MSCs for soil and 
groundwater can be reasonably achieved at this site. 

 
While the Technical Contact will assist ICFI, PAUSTIF, and the Solicitor in evaluating the bid responses, it 
is up to the Solicitor to select his consultant from those bid responses deemed acceptable to PAUSTIF as 
reasonable, necessary, and appropriate.  The Technical Contact will assist the Solicitor in communicating 
its choice of the successful bidder, which is anticipated to occur within six (6) weeks after receiving the 
bid responses. 
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1. ICFI, SOLICITOR, AND TECHNICAL CONTACT INFORMATION 
 

 
ICF International 

 
Ms. Linda Crabb 
ICF International 
4000 Vine Street 

Middletown, PA 17057 

 
Solicitor 

 
Mr. Richard Hassler  

Hassler’s Amoco 
3200 Conrad Weiser Parkway 

Womelsdorf, PA  19567 

 
Technical Contact 

 
Mr. R. Michael Lowe 
Excalibur Group, LLC 
4127 Bennett Drive 

Annandale, VA 22003 
mlowe@excaliburgrpllc.com 

 
Please note that there is a single point of contact regarding this RFB Solicitation.  All questions 
regarding this RFB Solicitation and the site conditions must be directed in written form only to the 
Technical Contact and must be received no later than seven (7) calendar days prior to the due date for 
the bid response.  To help ensure that all bidders are basing their bids on the same information, bidders 
must neither contact nor discuss this RFB Solicitation with the Solicitor, PAUSTIF, or ICFI unless agreed 
to in writing by the Technical Contact.  This RFB Solicitation may be discussed with subcontractors and 
vendors to the extent required for preparing the bid response.  If a bidder has specific questions it wishes 
to discuss with the PADEP, these questions should be provided to the Technical Contact who will forward 
them to the PADEP, but the PADEP may elect not to reply to any questions it receives. 
 
Please note that unless a question can be successfully demonstrated to be proprietary in nature, all 
submitted questions and responses submitted during and after the pre-bid site visit will be shared with all 
bidders on a non-attributable basis.  A bidder shall specify any questions it regards as proprietary upon 
submitting these questions to the Technical Contact.  If said question(s) is (are) determined to be non-
proprietary by the Solicitor and the Technical Contact, the bidder will be given the option of withdrawing 
its question(s) before it is answered and a response distributed. 
 
2. GENERAL SITE BACKGROUND AND DESCRIPTION 
 
A chronology of some of the events that have occurred at the site follows: 
   
• 1998 - Following removal of the five USTs that were the source of the release, in November 1998, 

over-excavation of contaminated soil associated with the former UST system.  Approximately 560 
tons of contaminated soil was removed from the excavation; however, there is no indication that 
confirmation soil samples were collected from the excavation sidewalls.  The 12/21/98 UST Closure 
Report indicates that one soil sample collected from beneath Dispenser 2 in the former dispenser 
island area, exceeded the SHS for total lead (551,371 mg/kg).  The UST Closure Report also 
indicated that a soil sample collected from approximately two feet below the center of the former 
8,000 gallon UST (Tank 004) had concentrations of MTBE greater than SHS.  No soil samples were 
collected from within the former conveyance pipe trench. 

The current fuel dispenser island is located in approximately the same location as the former 
dispenser island.  There is no indication in the project file that soil exceeding the SHS for total lead 
beneath the current dispenser island was verified / confirmed or remediated.1 

Following the initial excavation of the contaminated soil, a second excavation was conducted, 
reportedly down to bedrock (about 16 ft. below grade), after which the claimant constructed a building 
extension within the former UST area.  The building extension includes a basement that has been 

                                                 
1  Bidders should note that the claimant prefers to pursue the SHS for soil.  Bidders shall assume that SHS attainment with respect 
to lead will NOT be required as USTIF coverage is limited to unleaded gasoline contaminants.  Should the PADEP require 
remediation of the soil beneath the dispenser island (or an environmental covenant if the Claimant agrees to pursue a Site Specific 
Standard closure), additional work will be considered an out-of-scope task under the Fixed-Price Agreement, which will require 
Solicitor and PAUSTIF approval of a work plan and cost estimate before beginning the work. 
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periodically an occupied living space and is constructed beneath a ground-level floor that is used as a 
retail sales area for the facility. 

• 2001 – 2004 – In October 2001 and August 2002, a total of 35 direct push soil samples were 
collected from areas cross-gradient and down-gradient of the former UST cavity.  Seven of the 35 
samples contained unleaded gasoline constituents greater than SHS.  Based on the soil sampling 
results, the third of three excavations of contaminated soil was completed in April and May 2004 
wherein an additional 740 tons of contaminated soil was excavated and disposed. 

In an October 8, 2004 letter to the PADEP summarizing the soil sampling program and the third 
contaminated soil excavation event, the Solicitor’s consultant concluded that they had demonstrated 
attainment of the SHS for soil in the excavated area based on PADEP’s systematic random sampling 
(SRS) statistical methodology.  Three of the 13 soil samples collected contained PADEP unleaded 
gasoline constituents at concentrations exceeding the SHS for soil.  PADEP did not accept the SHS 
attainment demonstration.  PADEP determined that biased soil samples had been collected from the 
excavation requiring that 100% of the soil samples contain concentrations of PADEP unleaded 
gasoline parameters less than the SHS (no exceedance rule). 

• 2005 – 2006 - In April 2005, an oxygen releasing compound (ORC) pilot test was conducted using 
850 lbs of ORC that was injected into the backfill of the 2004 contaminated soil excavation area and 
upgradient of MW-1 and MW-8.  The data collected during the pilot test did not conclusively indicate 
that dissolved oxygen (DO) concentrations in groundwater were increased from the injection of ORC.  
Therefore, additional ORC injections were not performed. 

• 2007 – 2011 – A pilot test remedial program to inject pure oxygen into the subsurface was conducted 
using an oxygen generation system connected to subsurface tubing and twelve injection wells located 
within and upgradient of the on-property groundwater contaminant plume.  After the oxygen generator 
was replaced in October 2008, dissolved oxygen concentrations in all the injector wells increased 
substantially. 

• 2010 - During Quarter 3, 2010 groundwater monitoring event, less than 0.5 inches of separate phase 
liquids (SPL) was reportedly observed in MW-16, a groundwater monitoring well located presumably 
downgradient of the 2004 excavation area.  Site-wide groundwater elevations collected during the 
Quarter 2, 2010 groundwater monitoring event indicated the lowest historical groundwater elevations 
ever recorded at the site.  The SPL was removed from the well and verified with the claimant that 
there was apparently no new release at the site by checking both the facility’s leak detection system 
and the most recent tank tightness tests.  Since the Quarter 3, 2010 groundwater monitoring event, 
no SPL has been detected in MW-16 and groundwater contaminant concentrations have decreased 
to less than what was detected in the well prior to the discovery of SPL. 

• April 2011 - The oxygen injection pilot study was discontinued and the trailer mounted oxygen 
injector remediation system was subsequently returned to the vendor.  The DO injection wells are still 
in place and the stub-up tubing leading to each injection well was capped, bundled and placed 
beneath a flush mount well vault. 

Bidders should refer to the accompanying electronic files for additional background information on this 
site (see Attachment 1 for a list of these documents).2  Bidders should carefully consider what 
information, analyses, and interpretations contained in Attachment 1 can be used in performing the SOW 
outlined in this RFB. 

 

3. SCOPE OF WORK OBJECTIVES 
 
Solicitor seeks competitive, fixed-price bids to complete the 5 tasks outlined below.  To be deemed 
responsive, each bid must respond in detail to each of the scope of work tasks, as well as describe 
and apply the bidder’s conceptual site model interpretation as it pertains to conduct of the proposed 
SOW.  In other words, bidders shall respond to the SOW as stated herein to enable as much of an 

                                                 
2  The best scanned-in version of each document available to the Technical Contact has been provided. 
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“apples-to-apples” comparison of the bids as possible.  Recommendations for changes to the SOW 
should be discussed and quantified separately.  Failure to bid the SOW as is may result in a bid 
being considered non-responsive. 
 
Once the contract is signed, any modification to the selected consultant’s SOW for Tasks 1 through 5 will 
require prior written approval by the Solicitor and PAUSTIF through its third-party administrator, and may 
require PADEP pre-approval.  Bidders should note that the SOW herein was provided to the PADEP case 
manager whose input has been incorporated in the RFB Solicitation package. 
 
The selected consultant’s approach to completing the SOW will be in accordance with generally accepted 
industry standards / practices and all applicable federal, state, and local rules, guidance, directives, and 
regulations, including (but not limited to) satisfying the requirements of the Storage Tank and Spill 
Prevention Act (Act 32 of 1989, as amended), Pa. Code, Title 25, Chapter 245, and meeting and 
demonstrating attainment of the standards established under the Land Recycling and Environmental 
Remediation Standards Act (Act 2 of 1995) and Pa. Code, Chapter 250 (Administration of Land Recycling 
Program). 
 
The project schedule must specify no less than two (2) weeks for the Solicitor and PAUSTIF to review 
and comment on the draft RACR (Task 4) before it is finalized and submitted to the PADEP for its review 
and comment.  Task 5 would be performed following PADEP approval of the RACR.  Therefore, the bid 
shall also include time to address any PADEP comments received on the RACR. 
 
In addition to the SOW tasks specified below, the selected consultant shall also: 
 

• Complete necessary, reasonable, and appropriate project planning and management activities 
until the SOW specified in the executed contract has been completed.  Such activities would be 
expected to include client communications/updates, meetings, record keeping, subcontracting, 
personnel and subcontractor management, quality assurance/quality control, scheduling, and 
other activities (e.g., utility location, etc.).  Project planning and management activities will also 
include preparing and implementing plans for Health and Safety, Waste Management, Field 
Sampling/Analysis, and/or other plans that may be required by regulations or that may be 
necessary and appropriate to complete the SOW, and shall also include activities related to 
establishing any necessary access agreements.  Project management costs shall be included in 
the fixed-price quoted for Tasks 1 through 5, as appropriate. 

• Be responsible for coordinating, managing and completing the proper management, 
characterization, handling, treatment, and/or disposal of all impacted soils, water, and derivative 
wastes generated during the implementation of this SOW in accordance with standard industry 
practices and applicable laws, regulations, guidance, and PADEP directives.  Waste 
characterization and disposal documentation (e.g., manifests) shall be maintained and provided 
to the Solicitor upon request.  Waste disposal costs shall be included in the fixed-price quoted for 
Tasks 1 through 5, as appropriate. 

• Be responsible for providing the Solicitor with adequate advance notice prior to each visit to the 
property.  The purpose of this notification is to coordinate with the Solicitor to ensure that 
appropriate areas of the property are accessible.  Return visits to the site prompted by a failure to 
make the necessary logistical arrangements in advance will not constitute a change in the 
selected consultant’s SOW or total project cost for Tasks 1 through 5. 

• Be responsible for keeping all wells in good condition, with each well properly sealed and locked 
in-between each monitoring/sampling event.  The selected consultant is responsible for repairing 
any seals or locks that become defective during the period of this contract at its expense; 
however, should a well become damaged or destroyed through no fault of the contractor, the 
Solicitor may request that the selected consultant repair or replace the well as an amendment to 
this SOW subject to the rate schedule provided in the selected consultant’s bid response.  Any 
request for Fund reimbursement of the reasonable costs to repair or replace a well will be 
considered on a case-by-case basis. 
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Task 1 – Soil Attainment.  Under this task, the selected consultant shall prepare a systematic random 
soil sampling (SRSS) plan in accordance with Title 25, Chapter 250, Section 250.703 and associated 
PADEP guidance.  Prior to implementing the SRSS plan, the selected bidder shall obtain PADEP 
concurrence on the scope of work by submitting the SRSS plan for PADEP review and approval.   Figure 
1 depicts the three prior excavations and the two areas in which soil attainment demonstration is 
necessary.  The first soil attainment sampling area shall be completed via 2-dimensional SRSS around 
the perimeter of the 1998 and 2004 excavations (in which soils were excavated from the surface to 
bedrock) as shown on Figure 1.  The second soil attainment sampling area shall be completed via 3-
dimensional SRSS encompassing the area of the former 8,000 gallon UST and conveyance pipe trench 
areas which were not excavated down to bedrock.3 
 
The selected consultant shall collect the requisite number of soil samples that satisfies the ad hoc 
75%/10X statistical rule from each of the two areas.  Each bid shall describe in detail the approach for 
addressing soil attainment and shall assume advancing a total of twelve (12) soil borings around the 
“perimeter” 2-dimensional SRSS area (based on an approximate soil volume of 1,200 cubic yards) and 
twelve (12) soil borings within the 3-dimensional SRSS area of the former 8,000 gallon UST and former 
conveyance pipe trench (based on an approximate soil volume of 500 cubic yards).4  Borings shall be 
safely completed in native material without risking damage to the below grade product piping, USTs and 
other utilities in these areas. 
 
Soil samples from each boring shall be collected from the unsaturated and periodically saturated soils.  
Given that historical water levels from the on-property monitoring wells ranges from about 8 to about 16 
feet, and there is no data indicating the upper two feet is of soil was ever impacted, bidders shall assume 
the systematic random sampling grid for both areas would begin at two feet below grade and extend to a 
depth of about 16 feet, the depth of permanent saturation.  The selected consultant shall analyze all 
available data to determine the maximum depth of SRSS sampling and document its analysis in the 
SRSS Plan for PADEP approval.    
 
In addition to contacting PA One Call, bidders shall assume clearing and sampling each boring location to 
a depth of five feet using a hand auger.  Once cleared, each soil boring shall be advanced using direct-
push drilling and sampling methods. 
 
Soil samples shall be analyzed for the pre-March 2008 PADEP short list of unleaded gasoline parameters 
(excluding 1,2,4- and 1,3,5-trimethylbenzenes).  As appropriate, quality assurance/quality control 
(QA/QC) samples shall also be obtained for laboratory analysis.  The soil sampling results shall be 
analyzed using PADEP’s 75%/10x Ad Hoc Rule, which shall be documented in detail in the RACR (Task 
5).5 
 
Activities under Task 1 shall also include: (i) contacting the PA One Call System, Inc.; (ii) professional 
surveying of the soil boring locations for inclusion on the site plan; (iii) sealing each boring with bentonite 
and an asphalt or concrete surface patch after completion; and (iv) managing the drilling and personal 
protective equipment wastes in accordance with applicable regulations, guidance, and directives. 
 

                                                 
3  Bidders should note that in 1998 a soil sample was collected from approximately two feet beneath the center of the Tank 004 
bottom which had a concentration of MTBE greater than SHS (see the 12/21/98 UST Closure Report).  No soil samples were 
collected from the former conveyance pipe trench. 
4  The footprint of the former 8,000 gallon UST (Tank 004) is partially located within the existing UST cavity.  Therefore, the 
successful consultant shall run the systematic random sampling spreadsheet until the results of the spreadsheet indicate that no 
samples will be collected within the footprint of the existing USTs or other known obstructions.  The successful consultant is 
encouraged to generate alternate sample locations in the event that obstructions are discovered during the conduct of field work.    
5  If the sampling data does not allow for attainment of the selected standard, additional work will be considered an out-of-scope 
task under the Fixed-Price Agreement, which will require Solicitor and PAUSTIF approval of a work plan and cost estimate before 
beginning the work. 
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Bidders shall provide a firm fixed-price for completing Soil Attainment Demonstration, the methods and 
results of which shall be summarized in the RACR to be prepared under Task 5.6 
 
Task 2 – Soil Vapor Study.  Under this task, bidders shall provide a fixed-price cost for conducting a soil 
vapor study if warranted after applying the decision matrices in the Land Recycling Program Technical 
Guidance Manual – Section IV.A.4, Vapor Intrusion into Buildings from Soil and Groundwater, and as 
dictated by factors such as the presence of SPL and/or the location / depth of any identified preferential 
pathways. 
 
Bidders shall assume installing and sampling a total of three soil vapor monitoring points, and each bid 
shall provide the proposed locations and constructed depth of the soil vapor sample points.  In addition, 
bidders shall quote an all-inclusive unit price (installation and sampling) per soil vapor monitoring point 
should more or fewer monitoring points be needed.  The installed soil vapor monitoring points shall be 
sampled twice with each sampling event separated by a period of at least four (4) weeks. 
 
Each soil vapor sample shall be collected in pre-certified Summa canisters supplied by the analytical 
laboratory.  The Summa canisters must be fitted with a properly calibrated regulator to allow an 
approximate 8-hour draw so that each sample represents an 8-hour time-weighted composite.  All soil 
vapor samples shall be submitted to a PADEP-accredited laboratory for analysis of the PADEP pre-
March 2008 unleaded gasoline parameters using appropriate analytical methods and detection levels.  
Soil vapor samples shall be analyzed by Method TO-15.  As appropriate, QA/QC samples shall also be 
collected and analyzed for the same unleaded gasoline compounds.  The soil vapor study shall be 
described in a quarterly Remedial Action Progress Report (RAPR) along with any recommendations 
regarding the necessity for an expanded vapor intrusion assessment inclusive of indoor air quality 
sampling, if necessary.  The soil vapor study shall also be described in the RACR (Task 5). 
 
Task 3 – Groundwater Attainment.  Under this task, bidders shall provide a firm fixed-price to complete 
eight quarters of groundwater attainment monitoring and sampling events.7  Each groundwater monitoring 
and sampling event shall include collecting groundwater samples for laboratory analysis from Point of 
Compliance (POC) wells (MW-1, MW-2, MW-3, MW-4, MW-6, MW-7, MW-8, MW-9); and interior on-
property well MW-16.8  Note: MW-16 is not a POC well and will only be monitored to verify concentrations 
in the plume are not increasing.  The conduct and results of each event shall be documented in quarterly 
attainment demonstration reports. 
 
During each quarterly groundwater monitoring and sampling event, the depth to groundwater shall be 
gauged in all nine existing available monitoring wells prior to purging any of the wells for sampling.  
Groundwater level measurements obtained from the monitoring wells shall be converted to groundwater 
elevations for assessing groundwater flow direction and hydraulic gradient. 
 
Each of the monitoring wells designated for sample collection shall be purged and sampled in accordance 
with the PADEP Groundwater Monitoring Guidance Manual and standard industry practices.  Any well 
exhibiting a measurable thickness of SPL shall not be purged and sampled.  The successful consultant 
shall manage equipment decontamination fluids and groundwater generated by the well purging and 
sampling activities in accordance with standard industry practices and applicable laws, regulations, 
guidance, and PADEP directives. 

                                                 
6  If the results of the soil samples fail to demonstrate attainment of the SHS for soil, this will represent a Changed Condition under 
the contract as the soil quality information will need to be used to determine where final supplemental remedial efforts will need to 
be focused.  Should attainment demonstration fail because excessively contaminated soil is located adjacent to and beneath the 
road that cannot be readily remedied, this will also represent a Changed Condition under the contract as Claimant would need to 
pursue a SSS soil attainment strategy. 
7 Bidders shall include language in the bid that if groundwater data in the POC wells has been either non-detect or below SHS for 
four consecutive quarters, the PADEP will be petitioned to approve a reduction in the number of groundwater attainment sampling 
events. 
8 Bidders should note that pure oxygen injector wells and associated tubing used to connect the injector wells to the dissolved 
oxygen generation unit are still in place at the site.  Sampling of the oxygen injection wells is not included in this task. 
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Groundwater samples collected during the sampling event shall be analyzed for the pre-March 2008 
PADEP short-list of unleaded gasoline parameters (excluding 1,2,4- and 1,3,5-trimethylbenzenes) by a 
PADEP-accredited laboratory using appropriate analytical methods and detection levels.  Appropriate 
QA/QC samples shall also be collected during each event and analyzed for the same parameters.9  In 
addition, each event shall include field measurements for the following parameters:  pH, temperature, 
specific conductance, dissolved oxygen (measured in-situ), and oxidation/reduction potential. 
 
The attainment demonstration progress reports describing the sampling methods and results will be 
provided to the PADEP on a quarterly basis and within 30 days of the receipt of analytical results for 
each quarter.  At a minimum, each attainment demonstration progress report shall contain the following:  
a) a narrative description of the sampling procedures and results; b) tabulated data from current 
quarterly and all groundwater attainment demonstration data; c) groundwater analytical data including 
laboratory reports; d) contaminant concentration trendline graphs; e) groundwater elevation contour 
maps depicting groundwater flow direction; f) discussion of the data to offer an updated assessment 
whether these data are consistent with a stable, shrinking, or expanding plume and whether attainment 
has been or will soon be demonstrated; and g) shall be sealed by a Professional Geologist registered in 
the Commonwealth of Pennsylvania. 
 
Task 4 – Prepare a Draft and Final RACR.  Under this task, the bidders shall provide a fixed-price cost 
to prepare a draft and final RACR following the completion of Tasks 1 through 3.  The RACR shall be 
prepared in accordance with Section 245.313.  At a minimum, the RACR shall provide the details for 
Tasks 1 through 3.  The RACR shall also discuss the selected closure criteria for the site, provide proof of 
soil and groundwater attainment, and request permanent closure for the site for the current release under 
an Act 2 Relief of Liability (ROL).  The project schedule should allow two (2) weeks for Solicitor and 
PAUSTIF review of the draft RACR before a final version is submitted to the PADEP.  The selected 
consultant shall then prepare and submit the final RACR to the PADEP in accordance with Section 
245.313, and the RACR shall be sealed by a Professional Geologist registered in the Commonwealth of 
Pennsylvania.  The fixed-price cost shall also include addressing any PADEP comments on the RACR. 
 
Task 5 – Site Closure / Restoration Activities.  Under this task, the bidders shall describe and provide 
a fixed-price bid for properly closing the site, including: in-place abandonment of monitoring wells 
consistent with PADEP guidelines; in-place abandonment of the pure oxygen injection wells; well head 
removals and re-vegetation, concrete / asphalt repairs, as necessary.  This task shall also include photo–
documenting the site restoration work and completion/submittal of the well abandonment forms.  Copies 
of these photographs and forms shall be provided for the Solicitor’s files.  This task shall not commence 
until approval of the RACR has been provided by the PADEP. 
 
4. TYPE OF CONTRACT / PRICING 
 
The Solicitor wishes to execute a mutually agreeable, firm, fixed-price, not-to-exceed contract for the 
SOW addressed by Tasks 1 through 5.  A sample Fixed-Price Agreement is included as Attachment 2.10  
The Fund will facilitate negotiations between the Solicitor and the selected consultant toward executing 
this Fixed-Price Agreement. 
 
As noted earlier, a bidder’s response to this RFB Solicitation Package means it has accepted all the 
contractual terms unless explicitly stated to the contrary in the bid response.  Therefore, any 
requested changes to the Fixed-Price Agreement must be specified in the bid response.  Please note that 
these changes will need to be reviewed and agreed upon by both the Solicitor and the PAUSTIF. 

                                                 
9  Each bidder’s approach to implementing Task 3 shall clearly identify the number of sampling events, number of wells / samples 
per event, well purging and sampling method(s), QA/QC measures, analytes, purge water disposal methods, and other key 
assumptions affecting the bid price. 
10 The selected consultant will be provided an electronic copy of the sample contract in Word format to allow contract-specific 
information to be added. 
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Each bid is to clearly identify unit cost rates for labor, other direct costs, and equipment, as well as 
proposed mark-ups on other direct costs and subcontracted services for all SOW Tasks 1 through 5.  The 
by-task and by-subtask quotes are to be entered into the Cost Tabulation Spreadsheet / Standardized Bid 
Format included as Table 1 in Attachment 3 to this RFB.  Please note that the total fixed-price bid must 
include all costs, including those cost items that the bidder may regard as “variable,” i.e., these variable 
cost items will not be handled outside of the Total Fixed Price quoted for the SOW.  Finally, please note 
that referencing extremely narrow or unreasonable assumptions, special conditions, and exemptions may 
make the bid response too difficult to evaluate and may result in the bid response being deemed 
“unresponsive.” 
 
Payment Milestones:  Table 2 below illustrates the approximate timing expected for completion of 
respective milestone tasks and milestone payouts.  Actual milestone payments will occur only after 
successful and documented completion of the work defined for each milestone.  Payment milestones 
under the Fixed-Price Agreement shall be broken out as follows: 
 

• Milestone A – Preparation and Submittal of a Soil Attainment Demonstration Work Plan 
to the PADEP and Soil Attainment Sampling (Task 1). 

• Milestone B1, B2, and B3 – Installation of Soil Vapor Intrusion Sampling Points and Soil 
Vapor Intrusion Sampling (Task 2).  Note that the schedule assumes three Milestone B 
payments. 

• Milestone C1 through C8 - Quarterly Groundwater Attainment Monitoring, Sampling and 
Reporting (Task 3). 

• Milestone D – Development and Submittal of a Draft RACR to the Technical Contact / USTIF and 
Final RACR to the PADEP (Task 4). 

• Milestone E – Abandonment of Wells, Injection Points, and Site Restoration (Task 5) following 
PADEP approval of the RACR. 

 
TABLE 2 – SAMPLE MILESTONE COMPLETION / PAYMENT SCHEDULE 

 
Estimated 
Milestone 

Timing  
Month After 

Contract 
Award 

SOW Activities Anticipated / Completed for that Month Milestone1

1 

Preparation and Submittal of a Soil Attainment Demonstration Work Plan to 
the PADEP and Soil Attainment Demonstration Sampling (A); Soil Vapor 

Intrusion Sampling (probe installation) (B1); Quarterly Groundwater 
Attainment Monitoring, Sampling and Reporting (initial event) (C1)  

A, B1, C1 

2 Soil Vapor Intrusion Sampling (initial sampling event) (B2);   B2 

4 
Soil Vapor Intrusion Sampling (confirmation sampling event) (B3); Quarterly 
Groundwater Attainment Monitoring, Sampling and Reporting (2nd event) 

(C2) 
B3, C2 

7 Quarterly Groundwater Attainment Monitoring, Sampling and Reporting 
(3nd event) (C3) C3 

10 Quarterly Groundwater Attainment Monitoring, Sampling and Reporting (4th 
event) (C4) C4 

13 Quarterly Groundwater Attainment Monitoring, Sampling and Reporting (5th 
event) (C5)  C5 

16 Quarterly Groundwater Attainment Monitoring, Sampling and Reporting (6th 
event) (C6) C6 
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Estimated 
Milestone 

Timing  
Month After 

Contract 
Award 

SOW Activities Anticipated / Completed for that Month Milestone1

19 Quarterly Groundwater Attainment Monitoring, Sampling and Reporting (7th 
event) (C7) C7 

22 Quarterly Groundwater Attainment Monitoring, Sampling and Reporting (8th 
event) (C8) C8 

24 Development and Submittal of a Remedial Action Completion Report to the 
PADEP (D) D 

26 Abandonment of Wells, Injection Points, and Site Restoration (E) E 
 

1. Each bidder should modify this sample Milestone Completion / Payment Schedule for Tasks 1 through 5 to 
reflect its proposed task schedule, as long as the proposed schedule meets the deliverable deadlines 
specified in Section 3 of this RFB. 

 
Please note that the selected consultant’s work may be subject to ongoing review by the PAUSTIF or its 
representatives to assess whether the proposed and completed work and the associated costs are 
reasonable, necessary, and appropriate.  In order to facilitate review and reimbursement of submitted 
invoices by PAUSTIF, project costs shall be invoiced following the task structure specified in the selected 
bidder’s bid response.  Tracking incremental and cumulative costs by task will also be required to 
facilitate invoice review. 
 
Unless otherwise noted by the bidder, each bid response received is required to be good for a period of 
up to 120 days after its receipt.  The unit costs quoted in the bid will be assumed to be good for the 
duration of the period of performance cited in the Fixed-Price Agreement. 
 
5. ADDITIONAL BID PACKAGE REQUIREMENTS 
 
Each submitted bid response must include the following: 
 

• A reasonable demonstration that the bidder (i) understands the objectives of the project, (ii) offers 
a reasonable approach for achieving those objectives efficiently, and (iii) has reviewed the 
existing site information provided in or attached to this RFB Solicitation Package. 

• Provide an answer to the following questions regarding the bidder’s qualifications and 
experience: 

 How many Chapter 245/250 sites has your company closed (i.e., obtained a Release of 
Liability under Act 2) in Pennsylvania (do not include UST removals / closures)? 

 How many Chapter 245/250 sites has your company or the proposed PA-licensed 
Professional Geologist (P.G.) and Professional Engineer (P.E.) closed (i.e., obtained a 
Release of Liability from the PADEP) under either the SHS and/or the Site Specific Standard 
(do not include UST removals / closures)?  [NOTE: The Solicitor requires the work 
described herein to be completed under the responsible care and directly supervised by a 
P.G. and P.E. consistent with applicable regulations and licensing standards.] 

 Whether there were or were not circumstances consistent with the cancellation provision of a 
signed contractual agreement, has your firm ever terminated work under a fixed-price or pay-
for-performance contract before attaining all of the project objectives and milestones?  If yes, 
please list and explain the circumstances of each such occurrence. 
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• A complete firm fixed-price cost bid for Tasks 1 through 5 by completing the bid cost tabulation 
spreadsheet provided in Attachment 3 (included among the accompanying electronic files) 
following the SOW task structure specified herein. 

• A description and discussion of all level-of-effort and costing assumptions. 

• Indicate whether the bidder accepts the proposed contract / terms and conditions (see 
Attachment 2) or has provided a list of requested changes to the Fixed-Price Agreement. 

• Provide a statement of applicable / pertinent qualifications, including the qualifications of any 
proposed subcontractors (relevant project descriptions are encouraged). 

• Identify the proposed project team and provide resumes for the key project staff, including the 
proposed Professional Geologist and Professional Engineer of Record who will be responsible for 
endorsing work products prepared for PADEP review and approval. 

• Provide a task-by-task description of the proposed technical approach. If this task-by-task 
description fails to address a specific requirement of this RFB, it will be assumed that the 
bidder has accepted all the requirements specified herein by task. 

• Identify and sufficiently describe subcontractor involvement by task (if any). 

• Provide a detailed schedule complete with specific by-month dates for completing the proposed 
SOW (Tasks 1 through 5), inclusive of reasonable assumptions regarding the timing and duration 
of client, PAUSTIF, and PADEP reviews needed to complete the SOW.  Details on such items as 
proposed meetings and work product submittals shall also be reflected in the schedule of 
activities. 

• Describe your approach to working with the PADEP from project inception to submittal of the 
SCR / RAP.  Describe how the PADEP would be involved proactively in the resolution of 
technical issues and how the PADEP case team will be kept informed as to project status. 

• Describe how the Solicitor and ICFI / PAUSTIF will be kept informed as to project progress and 
developments and how the Solicitor will be informed of, and participate in, evaluating potential 
alternatives / tradeoffs with regard to the SOW. 

 
6. MANDATORY PRE-BID SITE VISIT 
 
On Thursday, August 11, 2011, the Technical Contact will conduct a mandatory pre-bid site tour for a 
limited number of participants per firm at this property starting at 1 PM.  Please inform the Technical 
Contact at least three (3) business days in advance of this date as to the number of participants attending 
from your firm.  Again, any firm that does not attend this mandatory pre-bid site tour will not be 
eligible to submit a bid response. 
 
Questions will be entertained as part of the pre-bid site tour and every attempt will be made to answer 
questions at that time.  However, all questions and the responses provided will also be distributed in 
writing to the attendees after the tour, as will the answers to any non-proprietary questions submitted in 
writing after the pre-bid site tour has been concluded.  Again, please note that referencing extremely 
narrow or unreasonable assumptions, special conditions, and exemptions in a bid response may make 
the bid response too difficult to evaluate and may result in the bid response being deemed 
“unresponsive.”  Consequently, bidders are strongly encouraged to ask clarifying questions sufficient to 
minimize the number of assumptions, special conditions, and exemptions referenced in the submitted bid 
response.11 

                                                 
11  The list of assumptions, special conditions, or exemptions will be discussed with the Solicitor.  As part of that discussion, the 
PAUSTIF may advise the Solicitor that certain assumptions, special conditions, or exemptions that are likely to generate change 
orders may be the financial responsibility of the Solicitor if the change order involves non-reimbursable activities. 
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Figure 1 
 

Former Excavation Locations and the Two Areas in which 
Soil Attainment Demonstration is Necessary  
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ATTACHMENT 1 
 

Relevant Project Documents 
 

 
Filename: 

 
Document: 
 

981221_UST Closure.pdf 12/21/98 Underground Storage Tank Closure 
Report  

000214_SCR.pdf 2/14/00 Site Characterization Report 

001106_RAP_SCR Addendum.pdf 11/6/00 Remedial Action Plan (RAP) and Site 
Characterization Addendum 

041011_Excavation Completion Report.pdf 10/11/04 Attainment of the Statewide Health 
Standards for Soil Report 

061220_ ORC Injection Pilot Test Report.pdf 12/20/06 ORC Injection Pilot Test Report 
070514_RAP Addendum.pdf 5/14/07 Revised Remedial Action Plan (RRAP) 

070524_PADEP_MNA Disapproval Ltr.pdf 5/24/07 PADEP RRAP Disapproval Letter 
080206_Baseline O2 Inj Pilot Test_IAQ 
Results.pdf 

2/6/08 Baseline O2 Injection Pilot Test – Indoor Air 
Quality Results 

090220_MW Reduction Request_PADEP.pdf 2/20/09 Monitoring Well Reduction Request 
090316_DEP Response_Reduced 
Monitoring.pdf 

3/16/09 PADEP Reduced Monitoring Requirements 
Approval Letter 

100521_O2 Inj Pilot_Field Data 5/21/10 O2 Injection Pilot – Field Data 
2001_Q1_RAPR.pdf, 2004_Q2_RAPR.pdf, 
2005_Q3_RAPR.pdf, 2005_Q4_RAPR.pdf, 
2006_Q2_RAPR.pdf, 2007_Q1_RAPR.pdf, 
2007_Q2_RAPR.pdf, 2007_Q3_RAPR.pdf, 
2007_Q3_RAPR.pdf, 2007_Q4_RAPR.pdf, 
2008_Q1_RAPR.pdf, 2008_Q2_RAPR.pdf, 
2008_Q4_RAPR.pdf, 2009_Q1_RAPR.pdf, 
2009_Q2_RAPR.pdf, 2009_Q3_RAPR.pdf, 
2009_Q4_RAPR.pdf, 2010_Q3_RAPR.pdf, 
2010_Q4_RAPR.pdf, 2011_Q1_RAPR.pdf 
2011_Q2_RAPR.pdf 

Remedial Action Progress Reports 
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ATTACHMENT 2 
 

Fixed-Price Agreement 
 
(This agreement has been provided in an electronic form that does not permit modification because only 
the selected consultant will need to complete the agreement.  An electronic version of the agreement that 
will allow for tracking modifications to the agreement will be provided to the selected consultant at the 
appropriate time.) 
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ATTACHMENT 3 
 

Standardized Bid Format 


